ECS Configuration Change Request Pagelof 11 Pages
CCR No. 98-0209A Logged Date 2/4/98 Rev. -A Request Type CCR
Priority Routine |:| Urgent Emergency |:| Affected Release Change Class I

Title (description) Add/update DADS/IMS/PGS/SDPS L3's and RBR’s from F&PRS updates of CH 40 and 43

Documents Affected

Source Nos or Tech Reference

C (CH 43).
AC 97-0278

Gov't CCRs 505-01-41-135-D (CH40) and 505-01-41-134-

RTM Change

Start New Baseline |:|

Problem

-We need to Add new DADS/IMS L3's and RBR’s and update DADS/PGS/SDPS L3's and RBR’s, from F&PRS updates
of Gov't CCRs; CH 40 and 43.
- Currently, there are no B1 L4’s to map to the new B1 LPGS related DADS/IMS RBRs. L4’s will be provided in the

future.

Proposed Solution

- Add/update DADS/IMS/PGS/SDPS L3's and RBR’s from F&PRS updates of Gov't CCRs; CH 40 and 43

- Rev A: Corrected minor textual difference found between the CCR and the DCN change.

Impact Analysis:

Organizations Affected: BOO [] Contracts [_] ECS Chief Eng FOs [] M&O
Procurement [ ] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret [ ] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months

Materials

Originator LensaJaleta

(signed) Lensa Jalleta 3/3/98

Signature Date
Office SED Office Manager (signed) Edward Nicosia for Farzad Davarya 3/4/98

Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ |
Comments:

CcC

B Chairperson

(signed) Joe Guzek

3/5/98

Signature

Date
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